



**SUBIC DRYDOCK  
CORPORATION**

# MALAYAN TOWAGE & SALVAGE CORP.

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
1	MT MOLO	18-Jun-07	4-Jul-07	17	PERIODIC DRYDOCKING
2	BARGE 2003	4-Jul-07	24-Aug-07	52	PERIODIC DRYDOCKING
3	MT SIKATUNA	4-Jul-07	24-Aug-07	52	PERIODIC DRYDOCKING
4	MT ILONGO	4-Jul-07	25-Jul-07	22	PERIODIC DRYDOCKING
5	CRANE BARGE HERCULES	25-Aug-07	17-Sep-07	24	PERIODIC DRYDOCKING
6	MT RAJAH	31-Aug-07	25-Sep-07	26	PERIODIC DRYDOCKING
7	BARGE S-2004	23-Oct-07	31-Oct-07	9	PERIODIC DRYDOCKING
8	MT ENSIGN	18-Dec-07	19-Jan-08	33	BEACHING AND UNBEACHING
9	MT BALINTAWAK	26-Dec-07	19-Jan-08	25	PERIODIC DRYDOCKING & UW HULL PRESERVATION
10	MT MARANAW	9-Jan-08	28-Jan-08	20	PERIODIC DRYDOCKING & UW HULL PRESERVATION
11	MT PRIMO	25-Jan-08	28-Jan-08	4	PERIODIC DRYDOCKING & UW HULL PRESERVATION
12	MT MACHO	4-Feb-08			PERIODIC DRYDOCKING & REPAIR
13	MT TRABAJADOR	14-Feb-08	26-Jun-08	134	PERIODIC DRYDOCKING
14	MT PACIFICO	29-Jan-08	18-Feb-08	21	BEACHING AND UNBEACHING
15	MT TENORIO/CARDINAL	24-Mar-08	7-Apr-08	15	PERIODIC DRYDOCKING
16	TB JORGE/TACLOBO	16-Jan-08	24-Mar-08	69	PERIODIC DRYDOCKING
17	MT STANFORD	16-Apr-08	3-May-08	18	PERIODIC DRYDOCKING
18	MT SIKATUNA	6-May-08	3-Jun-08	29	DRYDOCKING & GENERAL SERVICES
19	MT WARAY	6-May-08	23-Jul-08	79	DRYDOCKING & GENERAL SERVICES
20	MT WARAY	5-Aug-08	11-Feb-09	191	DRYDOCKING & GENERAL SERVICES
21	MT GORIO	9-Aug-08	22-Aug-08	14	DRYDOCKING & GENERAL SERVICES
22	MT LIMAY	9-Aug-08	22-Aug-08	14	DRYDOCKING & GENERAL SERVICES
23	MT BAUAN	20-Aug-08	29-Aug-08	10	DRYDOCKING & GENERAL SERVICES
24	MT ILOILO	20-Aug-08	29-Aug-08	10	DRYDOCKING & GENERAL SERVICES
25	MT TITAN	20-Aug-08	24-Aug-08	5	DRYDOCKING & GENERAL SERVICES
26	MT ISLANDER	20-Aug-08	24-Aug-08	5	DRYDOCKING & GENERAL SERVICES
27	MT STINGRAY	20-Aug-08	18-Sep-08	30	DRYDOCKING & GENERAL SERVICES
28	MT GRUNT	1-Sep-08	18-Sep-08	18	DRYDOCKING & GENERAL SERVICES
29	MT MANGYAN	1-Sep-08	6-Sep-08	6	DRYDOCKING & GENERAL SERVICES
30	MT CHARGER	5-Sep-08	8-Sep-08	4	DRYDOCKING & GENERAL SERVICES
31	MT TABANGAO	7-Sep-08	8-Sep-08	2	DRYDOCKING & GENERAL SERVICES
32	MT CHICO	7-Sep-08	8-Sep-08	2	DRYDOCKING & GENERAL SERVICES
33	MT ATLAS	16-Dec-08	16-Jan-09	32	DRYDOCKING & GENERAL SERVICES



**SUBIC DRYDOCK  
CORPORATION**

# MALAYAN TOWAGE & SALVAGE CORP.

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
34	MT ILONGO	7-Jan-09	2-Jul-09	177	DRYDOCKING & GENERAL SERVICES
35	MT PANDOY	14-Jan-09	23-May-09	130	BEACHING AND UNBEACHING
36	MT MANGILAO	20-Jan-09	20-Apr-09	91	DRYDOCKING & GENERAL SERVICES
37	BARGE 700	26-Jan-09	11-Mar-09	45	CRANE INSTALLATION
38	MT RANGER	25-Feb-09	5-Mar-09	9	DRYDOCKING & GENERAL SERVICES
39	MT TRABAJADOR	18-Mar-09	22-Aug-09	158	DRYDOCKING & GENERAL SERVICES
40	MT RESPONDER	7-Apr-09	15-Apr-09	9	DRYDOCKING & GENERAL SERVICES
41	MT CARDINAL	22-Apr-09	13-Jun-09	53	GENERAL SERVICES
42	MT TACLOBO	29-Apr-09	18-Jun-09	51	GENERAL SERVICES
43	MT RAJAH	1-May-09	3-Jun-09	34	INSTALLATION OF NEW GENERATORS
44	MT TUBBATAHA	19-May-09	4-Sep-09	109	GENERAL SERVICES
45	MT CABILAO	6-Jun-09			GENERAL SERVICES
46	BARGE 2001	29-Jun-09	8-Jan-10	194	GENERAL SERVICES
47	MT CABO	29-Jun-09	31-Dec-09	186	DRYDOCKING & GENERAL SERVICES
48	MT MOLO	29-Jun-09	7-Aug-09	40	AFLOAT SERVICES
49	MT ILONGO	6-Jul-09	16-Sep-09	73	GENERAL SERVICES
50	MT ROVER	15-Jul-09	26-Jul-09	12	GENERAL SERVICES
51	PS-1 (50WB8711)	15-Aug-09			GENERAL SERVICES
52	MT CAJUN	22-Aug-09	28-Jan-10	160	GENERAL SERVICES
53	MT TRABAJADOR	18-Sep-09	23-Nov-09	67	GENERAL SERVICES
54	MT MOLO	24-Sep-09	6-Feb-10	136	FIRE MONITOR
55	MT TUBBATAHA	7-Oct-09			FIRE MONITOR
56	MT BALINTAWAK	13-Oct-09	16-Dec-09	65	DRYDOCKING & GENERAL SERVICES
57	MT DINAGAT	7-Nov-09	26-Jul-10	262	VOYAGE REPAIR
58	BARGE S 2002	13-Nov-09	18-Mar-10	126	DRYDOCKING & GENERAL SERVICES
59	MT LAKANDULA	4-Dec-09	4-Jan-10	32	DRYDOCKING & GENERAL SERVICES
60	MT MONARCH	13-Dec-09	23-Dec-09	11	DRYDOCKING & GENERAL SERVICES
61	MT STINGRAY	15-Dec-09	18-Mar-10	94	DRYDOCKING & GENERAL SERVICES
62	MT RAJAH	26-Dec-09	30-Jan-10	36	DRYDOCKING & GENERAL SERVICES
63	MT ISLAND WARRIOR	1-Jan-10	31-Jan-10	31	DRYDOCKING & REPAIR WORKS
64	MT WARAY	9-Jan-10	20-Feb-10	43	DRYDOCKING & REPAIR WORKS
65	MT TRABAJADOR	19-Jan-10	25-Mar-10	66	DRYDOCKING & GENERAL SERVICES
66	TM 500	11-Feb-10			DRYDOCKING & REPAIR WORKS



**SUBIC DRYDOCK  
CORPORATION**

# MALAYAN TOWAGE & SALVAGE CORP.

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
67	MT ILONGO	20-Feb-10	22-Apr-10	62	DRYDOCKING & REPAIR WORKS
68	BARGE S-2004	21-Mar-10	19-Jul-10	121	DRYDOCKING & REPAIR WORKS
69	MT TRABAJADOR	26-Mar-10	16-Oct-10	205	GENERAL SERVICES
70	MT RENE TORRENO	23-Apr-10			GENERAL SERVICES
71	MT ILONGO	28-Jul-10	6-Sep-10	41	GENERAL SERVICES
72	MT DINAGAT	19-Aug-10			GENERAL SERVICES
73	MT TUBBATAHA	19-Aug-10	21-Aug-10	3	GENERAL SERVICES
74	MT MARANAW	3-Sep-10	21-Oct-10	49	DRYDOCKING & GENERAL SERVICES
75	MT ISLANDER	8-Sep-10			GENERAL SERVICES
76	MT CABO	19-Sep-10	20-Dec-10	93	GENERAL SERVICES
77	MT MOLO	21-Sep-10	31-Jan-11	133	DRYDOCKING & REPAIR WORKS
78	MT ILONGO	19-Oct-10			GENERAL SERVICES
79	MT SIKATUNA	2-Nov-10	14-Dec-10	43	DRYDOCKING & REPAIR WORKS
80	MT BALINTAWAK	3-Mar-11	14-Apr-11	43	DRYDOCKING & REPAIR WORKS
81	CB PACIFICO	6-Apr-11	6-May-11	31	BEACHING AND UNBEACHING
82	MT STINGRAY	6-Apr-11	11-May-11	36	AFLOAT REPAIR
83	MT TRABAJADOR	10-Apr-11	20-Apr-11	11	GENERAL SERVICES
84	SRF TUG	16-May-11			DRYDOCKING & REPAIR WORKS
85	MT TUBBATAHA	26-May-11	19-Jul-11	55	DRYDOCKING & REPAIR WORKS
86	MT MACHO	27-May-11	19-Jul-11	54	DRYDOCKING & REPAIR WORKS
87	MT STANFORD	7-Jul-11	24-Aug-11	49	DRYDOCKING & REPAIR WORKS
88	MT LIMAY	24-Jul-11	24-Sep-11	63	DRYDOCKING & REPAIR WORKS
89	MT TAMARAW	3-Aug-11	11-Aug-11	9	GENERAL SERVICES
90	MT DINAGAT	9-Aug-11	24-Aug-11	16	GENERAL SERVICES
91	MT BAUAN	24-Aug-11	4-Nov-11	73	DRYDOCKING & REPAIR WORKS
92	MT CHARGER	15-Sep-11	18-Nov-11	65	DRYDOCKING & REPAIR WORKS
93	MT TRABAJADOR	22-Sep-11	25-Oct-11	34	DRYDOCKING & GENERAL SERVICES
94	BARGE 2003	25-Jan-12	5-Mar-12	41	DRYDOCKING & REPAIR WORKS
95	MT RESPONDER	7-Mar-12	8-Apr-12	33	DRYDOCKING & REPAIR WORKS
96	MT MANGYAN	7-Mar-12	8-Apr-12	33	DRYDOCKING & REPAIR WORKS
97	MT ILOILO	7-Mar-12	8-Apr-12	33	DRYDOCKING & REPAIR WORKS
98	BARGE 2010	8-Sep-12	13-Sep-12	6	DRYDOCKING & REPAIR WORKS
99	MT RAJAH	26-Nov-12	13-Feb-13	80	DRYDOCKING & REPAIR WORKS



**SUBIC DRYDOCK  
CORPORATION**

# MALAYAN TOWAGE & SALVAGE CORP.

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
100	MT WARAY	8-Jan-13	7-Mar-13	59	DRYDOCKING & REPAIR WORKS
101	BARGE 2010	16-Jan-13	15-Mar-13	59	DRYDOCKING & REPAIR WORKS
102	BARGE 2007	22-Jan-13	23-Mar-13	61	DRYDOCKING & REPAIR WORKS
103	MT WARAY	21-Feb-13	7-Mar-13	15	DRYDOCKING & REPAIR WORKS
104	MT WARAY	11-Mar-13	11-Apr-13	32	DRYDOCKING & REPAIR WORKS
105	MT LAKANDULA	11-Mar-13	1-Jun-13	83	DRYDOCKING & REPAIR WORKS
106	BARGE S 2001	15-Mar-13	24-May-13	71	DRYDOCKING & REPAIR WORKS
107	BARGE PB3026	25-Mar-13	18-Apr-13	25	DRYDOCKING & REPAIR WORKS
108	MT RAJAH	11-Apr-13	16-Apr-13	6	DRYDOCKING & REPAIR WORKS
109	BARGE 800	20-Apr-13	24-May-13	35	DRYDOCKING & REPAIR WORKS
110	BARGE 2004	20-Apr-13	24-May-13	35	DRYDOCKING & REPAIR WORKS
111	CRANE BARGE HERCULES	26-May-13	28-Jun-13	34	DRYDOCKING & REPAIR WORKS
112	BARGE 800	26-May-13	28-Jun-13	34	DRYDOCKING & REPAIR WORKS
113	BARGE S 2001	26-May-13	28-Jun-13	34	DRYDOCKING & REPAIR WORKS
114	MT MOLO	3-Jun-13	22-Jul-13	50	DRYDOCKING & REPAIR WORKS
115	MT MONARCH	3-Jun-13	22-Jul-13	50	DRYDOCKING & REPAIR WORKS
116	BARGE S 2002	1-Jul-13	25-Aug-13	56	DRYDOCKING & REPAIR WORKS
117	MT CABO	1-Jul-13	25-Aug-13	56	DRYDOCKING & REPAIR WORKS
118	MT ENSIGN	24-Jul-13	22-Aug-13	30	DRYDOCKING & REPAIR WORKS
119	MT MONARCH	24-Jul-13	31-Oct-13	100	DRYDOCKING & REPAIR WORKS
120	MT CABILAO	24-Jul-13	7-Sep-13	46	DRYDOCKING & REPAIR WORKS
121	MT MOLO	25-Aug-13	27-Aug-13	3	DRYDOCKING & REPAIR WORKS
122	MT CABO	27-Aug-13	11-Oct-13	46	DRYDOCKING & REPAIR WORKS
123	MT MOLO	7-Sep-13	31-Oct-13	55	DRYDOCKING & REPAIR WORKS
124	MT CABO	14-Oct-13	19-Nov-13	37	DRYDOCKING & REPAIR WORKS
125	MT MARANAW	14-Oct-13	19-Nov-13	37	DRYDOCKING & REPAIR WORKS
126	MT SIKATUNA	17-Dec-13	13-Jan-14	28	DRYDOCKING & REPAIR WORKS
127	MT TITAN	17-Dec-13	13-Jan-14	28	DRYDOCKING & REPAIR WORKS
128	MT CABO	19-Dec-13	25-Jan-14	38	DRYDOCKING & REPAIR WORKS
129	MT RENE TORRENO	23-Jan-14	8-Feb-14	17	DRYDOCKING & REPAIR WORKS
130	MT TITAN	23-Jan-14	8-Feb-14	17	DRYDOCKING & REPAIR WORKS
131	MT SIKATUNA	13-Jan-14	10-Feb-14	29	DRYDOCKING & REPAIR WORKS
132	MT TITAN	10-Feb-14	15-Feb-14	6	DRYDOCKING & REPAIR WORKS



**SUBIC DRYDOCK  
CORPORATION**

# MALAYAN TOWAGE & SALVAGE CORP.

S/N	VESSEL NAME	DATE STARTED	DATE COMPLETED	DAYS	SCOPE OF WORK
133	MT BALINTAWAK	17-Feb-14	17-Mar-14	29	DRYDOCKING & REPAIR WORKS
134	MT LIDAGAT	12-Mar-14	7-Apr-14	27	DRYDOCKING & REPAIR WORKS
135	MT TRABAJADOR	12-Mar-14	19-Apr-14	39	DRYDOCKING & REPAIR WORKS
136	MT TITAN	12-Mar-14	7-Apr-14	27	DRYDOCKING & REPAIR WORKS
137	MT BALINTAWAK	12-Mar-14	7-Apr-14	27	DRYDOCKING & REPAIR WORKS
138	MT BALINTAWAK	7-Apr-14	9-Apr-14	3	DRYDOCKING & REPAIR WORKS
139	MT TABANGAO	19-Apr-14	9-May-14	21	DRYDOCKING & REPAIR WORKS
140	MT CHARGER	19-Apr-14	9-May-14	21	DRYDOCKING & REPAIR WORKS
141	MT TRABAJADOR	19-Apr-14	25-Apr-14	7	DRYDOCKING & REPAIR WORKS
142	MT LIDAGAT	24-Apr-14	3-May-14	10	DRYDOCKING & REPAIR WORKS
143	MT CABO	6-Jun-14	27-Jun-14	22	DRYDOCKING & REPAIR WORKS
144	MT LIMAY	6-Jun-14	23-Jul-14	48	DRYDOCKING & REPAIR WORKS
145	MT BAUAN	6-Jun-14	20-Jul-14	45	DRYDOCKING & REPAIR WORKS
146	MT MANGYAN	22-Jul-14	4-Sep-14	45	DRYDOCKING & REPAIR WORKS
147	MT DEFIANCE	22-Jul-14	25-Sep-14	66	DRYDOCKING & REPAIR WORKS
149	MT INTREPID	21-Oct-14	26-Nov-14	37	DRYDOCKING & REPAIR WORKS
148	MT STINGRAY	29-Sep-14	28-Apr-15	212	DRYDOCKING & REPAIR WORKS
150	MT STANFORD	15-Nov-14	8-Jan-15	55	DRYDOCKING & REPAIR WORKS
151	MT TUBBATAHA	4-Mar-15	13-May-15	71	DRYDOCKING & REPAIR WORKS
152	MT ILONGO	8-Jun-15	18-Jul-15	41	DRYDOCKING & REPAIR WORKS
153	MT VIGILANT	20-Jul-15	20-Aug-15	32	DRYDOCKING & REPAIR WORKS
154	MT DINAGAT	22-Aug-15	5-Oct-15	45	DRYDOCKING & REPAIR WORKS
155	MT WARAY	23-Sep-15	20-Oct-15	28	DRYDOCKING & REPAIR WORKS
156	MT MARANAW	7-Nov-15	16-Dec-15	40	DRYDOCKING & REPAIR WORKS
157	MT MAGSINO	30-Mar-16	15-Apr-16	17	DRYDOCKING & REPAIR WORKS
158	MT FITIAL	31-May-16	30-Jun-16	31	DRYDOCKING & REPAIR WORKS
159	MT RENE TORRENO	25-Jun-16	13-Aug-16	50	DRYDOCKING & REPAIR WORKS
160	MT TRABAJADOR	27-Jan-17	8-Mar-17	41	DRYDOCKING & REPAIR WORKS
161	MT LIDAGAT	21-Jul-17	14-Aug-17	25	DRYDOCKING & REPAIR WORKS
162	MT DEFIANCE	2-Oct-17	3-Oct-17	2	DRYDOCKING & REPAIR WORKS
163	MT INTREPID	30-Oct-17	16-Nov-17	18	DRYDOCKING & REPAIR WORKS
164	MT VIGILANT	27-Nov-17	22-Dec-17	26	DRYDOCKING & REPAIR WORKS
165	MT MAGSINO	7-May-18	27-May-18	21	DRYDOCKING & REPAIR WORKS